

LEVELS OF CARE WORKGROUP REPORT

Project Manager: Lauren Gavin

Aim: Create a durable yet flexible and cost-effective pathway of mental health services that supports the child/youth and family from entrance to exit and that assures continuity of care from one stage to the next.

Membership: Angela Nunes; Ellen Hayenga; Louise Hill; Jae Suh; Jean Riney; Jennifer Grier; Karin Kalk; Marianne Marafino; Andrea Urton; Randall Ramirez; Christine Bautista, Sally Lawrence (DADS); Sherri Terao; Lauren Gavin

Reporting Period: From: 05/18/13 **To:** 07/18/13_____

1. Update (accomplishments; successes; milestones, be sure to include progress toward goals)

- *Created & accepted LOC Charter
- *Created matrix of current System of Care services
- *Updated Project Work Plan (to include measurements)
- *Discontinued PDSA Pilot project aimed at improving CBO- Call Center capacity reporting. Results pointed out to many process improvement opportunities
- * appointed Sub Workgroup Leads for Break out groups on Outpatient, SOC, FSP, Wrap, TBS and First 5. Several sub groups have completed recommendations. Goal is to finish this phase by 7/30/13.
- *Progress toward goals: considerable. Plan is to discontinue Phase I of LOC involving Contractors and move to internal MHD LOC group starting 8/13 with goal of reviewing and implementing recommendations.

2. Change of course (barriers, risks, questions)

- *Question: what if any portion of the CIMH or SPANS recommendations regarding levels of care would be useful for the SCC F&C System of Care? How will DADS/MHD integration impact/influence LOC work?

3. Response from SOC or PQIC (Meeting Date: _____)

Approval to continue course of action

Approval for change of course

Request for more information

Declined

Please share with staff:

Comments
