

## INSTITUTE OF MENTAL DISEASE DISCHARGE WORKGROUP REPORT

**Participants:** Mike Cullinane, Dan Correa, Laura Gupta, Bill Griffith, Mary Clarke, Dinh Chu, Stan Williams, Annie Liu, Gabby Olivarez, Mikelle Le, Karen Flink, Jennifer Jones, Domingo Acevedo, Gabriela Deeds.

**Project Manager:** Margaret Obilor

**Aim:** To clarify roles and responsibilities, and improve the transition of clients discharging from the institute of mental disease.

**Reporting Period:** 1/4/13

### 1. Update

- Reviewed and revised the protocol for discharging clients from the IMD, clarifying each work group members roles and responsibilities
- Set up a report to notify all Outpatient clinic and the Public Guardian of clients ready to discharge
- Incorporated the level of care protocol to clients discharging from the IMD: CM to make a face to face contact with the client within 7 business days of discharge from an IMD
- Discuss whether to continue the ICTM Process already started as a result of discussions around including the clients perspective
- Begin discussion of incorporating TCP in IMD treatment plan, schedule follow up meeting with Larry Powell and Zelia Faria Costa
- Discuss outcome of Testing conducted
- Resolve the issue of staff Vs Contracted Transportation for clients discharging from the IMD
- Funding of transportation

### 2. Change of Course (barriers, risk, questions)

- A. Risk: On November 12<sup>th</sup> 2012 the work group decided to have only one more meeting scheduled for Jan 10<sup>th</sup> 2013, since the group has met their goal.
- B. The work group dropped the idea of developing a Map of the clients perspective
- C. Questions: that came up was in regards to how TCP applies to clients in the IMD and developing treatment plans
- D.

### 3. Response from SOC\_\_ PQIC \_\_\_\_\_

**Meeting Date: 1/3/2013**

- Approval to continue course of action**
- Approval for change of course**
- Request for more information**
- Declined**